



Planning Administration  
Building 27 – Facilities Services

(714) 456-5735 Ph  
(714) 456-8749 Fx

SENT VIA EMAIL TRANSMITTAL  
RETURN RECEIPT REQUESTED

July 19, 2019

Mr. Joel Stensby, President  
**KPRS CONSTRUCTION SERVICES, INC.**  
2850 Saturn Street  
Brea, CA 92821

**RE: NOTICE TO PROCEED**  
**B1, USP 800 COMPLIANCE UPGRADES, PROJECT NO. 994646**  
**CONTRACT AMOUNT: \$457,663**

Dear Mr. Stensby:

Congratulations on the award of the B1, USP 800 Compliance Upgrades project. This letter serves as Notice to Proceed with Work on the referenced project. The Work shall be fully completed within 90 consecutive calendar days from Monday, July 29, 2019. Therefore, your Contract completion date is Monday, October 28, 2019.

Though the Contract provides for assessment of liquidated damages for each calendar day after the established Contract Time that the Work remains incomplete (Per Article 5, "Liquidated Damages" of the Agreement), we anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract Time.

The University looks forward to working with you through the successful completion of this project.

Sincerely,

Léon Roach  
Director, Capital Design and Construction  
Planning Administration  
UC Irvine Medical Center

/khk

cc: Patryk Dubert, Sr. Finance Analyst, Budget Office, UC Irvine  
Wan Tung, Plant Accounting Manager, Accounting Office UC Irvine  
Mark Mony, Project Manager, Planning Administration, UCIMC  
Rhonda C. Abel, Attorney-in-Fact, Fidelity & Deposit Company of Maryland ( *david.eliassen@zurichna.com* )  
Contracts File