

SENT VIA EMAIL TRANSMITTAL
RETURN RECEIPT REQUEST

December 15, 2022

Mr. Daniel F. Oros, President
D&O CONSTRUCTION INC.
960 N. Tustin, Ste. 371
Orange, CA 92867

RE: NOTICE TO PROCEED
B1A, MRI CHILLER REPLACEMENT, PROJECT NO. 997681
CONTRACT AMOUNT: \$446,000

Dear Mr. Oros:

Congratulations on the award of the B1A, MRI Chiller Replacement project. This letter serves as Notice to Proceed with Work on the referenced project. The Work shall be fully completed within 120 consecutive calendar days from January 9, 2023. Therefore, your Contract completion date is May 9, 2023.

Though the Contract provides for assessment of liquidated damages for each calendar day after the established Contract Time that the Work remains incomplete (Per Article 5, "Liquidated Damages" of the Agreement), we anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract Time.

The University looks forward to working with you through the successful completion of this project.

Sincerely,



Paul Da Veiga
Director of Planning, Design & Construction
Planning Administration
UC Irvine Medical Center

/tmk

cc: Patryk Dubert, Finance Analyst-Capital Projects, Office of the CFO, UC Irvine
Wan Tung, General Accounting Manager, Plant Accounting Manager
Gerry Braganza, Project Manager, Planning Administration, UCIMC
Frank Morones, Attorney-in-Fact – Scot.Drake@iatinsurance.com
Contracts File