

SENT VIA EMAIL TRANSMITTAL
RETURN RECEIPT REQUEST

January 14, 2021

Scott Schalliol, President
DE LA SECURA, INC. dba DLS BUILDERS
1975 N. Batavia St.
Orange, CA 92865

RE: NOTICE TO PROCEED
B1, 2ND FL, PACU EXPANSION, PROJECT NO. 994663
CONTRACT AMOUNT: \$1,454,824

Dear Mr. Schalliol:

Congratulations on the award of the B1, 2nd Fl, PACU Expansion project. This letter serves as Notice to Proceed with Work on the referenced project. The Work shall be fully completed within 150 consecutive calendar days from February 8, 2021. Therefore, your Contract completion date is Thursday, July 8, 2021.

Though the Contract provides for assessment of liquidated damages for each calendar day after the established Contract Time that the Work remains incomplete (Per Article 5, "Liquidated Damages" of the Agreement), we anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract Time.

The University looks forward to working with you through the successful completion of this project.

Sincerely,



Léon T. Roach
Director, Capital Design and Construction
Planning Administration
UC Irvine Medical Center

/tmk

cc: Wan Tung, Plant Accounting Manager, UC Irvine
Patryk Dubert, Principal Analyst, Planning & Budget, UC Irvine
Dr. Nasim Afsarmanesh, Chief Ambulatory Officer, UC Irvine Medical Center
Léon Roach, Director, Capital Design & Construction Projects, UC Irvine Medical Center
Gary Covington, Sr. Project Manager, Planning Administration, UC Irvine Medical Center
Spencer Flake, Attorney-In-Fact, The Ohio Casualty Insurance Co. (Gerald.Schumacher@LibertyMutual.com)
Contracts File