**UCI** Health

Planning Administration Building 27 - Facilities Services

> (714) 456-5454 Ph (714) 456-8749 Fx

SENT VIA EMAIL TRANSMITTAL RETURN RECEIPT REQUEST

January 13, 2022

Michael Brascia, President/CEO BRASCIA BUILDERS, INC. 100 E. Wardlow Road Long Beach, CA 90807

**RE: NOTICE TO PROCEED** 

B1A, BSMT, CT#1 REPLACEMENT, PROJECT NO. 994669

**CONTRACT AMOUNT: \$740,817** 

Dear Mr. Brascia:

Congratulations on the award of the B1A, Bsmt, CT#1 Replacement project. This letter serves as Notice to Proceed with Work on the referenced project. The Work shall be fully completed within 90 consecutive calendar days from January 18, 2022. Therefore, your Contract completion date is Friday, April 8, 2022.

Though the Contract provides for assessment of liquidated damages for each calendar day after the established Contract Time that the Work remains incomplete (Per Article 5, "Liquidated Damages" of the Agreement), we anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract Time.

The University looks forward to working with you through the successful completion of this project.

Sincerely,

68D37B717EB542C. Léon T. Roach

Director, Capital Design and Construction

Planning Administration UC Irvine Medical Center

/khk

cc: Wan Tung, Plant Accounting Manager, UC Irvine Patryk Dubert, Principal Analyst, Office of the CFO, UC Irvine Randolph Siwabessy, Chief Financial Officer, UC Irvine Medical Center Léon Roach, Director, Capital Design & Construction Projects, UC Irvine Medical Center Scott Neiderhiser, Sr. Project Manager, Planning Administration, UC Irvine Medical Center Jennifer Wayne, Attorney-In-Fact, Merchants Bonding Company (jwayne@bondservices.com) Contracts File