

SENT VIA EMAIL TRANSMITTAL
RETURN RECEIPT REQUEST

February 18, 2022

George Hanna, Vice President
HANNA CONSTRUCTION
1203 W. Shelly Court
Orange, CA 92868

**RE: NOTICE TO PROCEED
B25A, OUTPATIENT PHARMACY EXPANSION, PROJECT NO. 997657
CONTRACT AMOUNT: \$568,400**

Dear Mr. Hanna:

Congratulations on the award of the B25A, Outpatient Pharmacy Expansion project. This letter serves as Notice to Proceed with Work on the referenced project. The Work shall be fully completed within 120 consecutive calendar days from March 4, 2022. Therefore, your Contract completion date is Tuesday, July 5, 2022.

Though the Contract provides for assessment of liquidated damages for each calendar day after the established Contract Time that the Work remains incomplete (Per Article 5, "Liquidated Damages" of the Agreement), we anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract Time.

The University looks forward to working with you through the successful completion of this project.

Sincerely,



Léon T. Roach
Director, Capital Design and Construction
Planning Administration
UC Irvine Medical Center

/khk

cc: Wan Tung, Plant Accounting Manager, UC Irvine
Petryk Dubert, Principal Analyst, Planning & Budget, UC Irvine
Léon Roach, Director, Capital Design & Construction Projects, UC Irvine Medical Center
Scott Neiderhiser, Sr. Project Manager, Planning Administration, UC Irvine Medical Center
Andrew Sysyn, Attorney-In-Fact, Markel Insurance Company (Cvincent@markelcorp.com)
Contracts File