



Planning Administration
Building 27 – Facilities Services

(714) 456-5454 Ph
(714) 456-8749 Fx

SENT VIA EMAIL TRANSMITTAL
RETURN RECEIPT REQUEST

April 8, 2020

Mr. Scott Schalliol, President
DE LA SECURA, INC. dba DLS BUILDERS
1975 N. Batavia St.
Orange, CA 92865

RE: NOTICE TO PROCEED
B54, 1ST FL, CYTOGENETIC/FISH/MOLECULAR LAB, PROJECT NO. 994659
CONTRACT AMOUNT: \$1,713,346

Dear Mr. Schalliol:

Congratulations on the award of the B54, 1st Fl, Cytogenetic/FISH/Molecular Lab project. This letter serves as Notice to Proceed with Work on the referenced project. The Work shall be fully completed within 180 consecutive calendar days from April 20, 2020. Therefore, your Contract completion date is Monday, October 19, 2020.

Though the Contract provides for assessment of liquidated damages for each calendar day after the established Contract Time that the Work remains incomplete (Per Article 5, "Liquidated Damages" of the Agreement), we anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract Time.

The University looks forward to working with you through the successful completion of this project.

Sincerely,

DocuSigned by:

LEON T. ROACH

Director, Capital Design and Construction
Planning Administration
UC Irvine Medical Center

/tmk

cc: Wan Tung, Plant Accounting Manager, UC Irvine
Patryk Dubert, Sr. Finance Analyst, Planning & Budget, UC Irvine
Chad Lefteris, Chief Executive Officer, UC Irvine Medical Center
Léon Roach, Director, Capital Design & Construction Projects, UC Irvine Medical Center
Chris Schuldes, Project Manager, Planning Administration, UC Irvine Medical Center
Spencer Flake, Attorney-in-Fact, The Ohio Casualty Insurance Company (*Vu.Ho01@LibertyMutual.com*)
Contracts File