

SENT VIA EMAIL TRANSMITTAL
RETURN RECEIPT REQUEST

November 18, 2020

James Lim, Vice President
CAL-CITY CONSTRUCTION, INC.
16605 Norwalk Blvd.
Cerritos, CA 90703

**RE: NOTICE TO PROCEED
SITE INFRASTRUCTURE & VEHICULAR CIRCULATION UPGRADES, PROJECT NO. 994656
CONTRACT AMOUNT: \$6,334,600**

Dear Mr. Lim:

Congratulations on the award of the Site Infrastructure & Vehicular Circulation Upgrades project. This letter serves as Notice to Proceed with Work on the referenced project. The Work shall be fully completed within 200 consecutive calendar days from November 23, 2020. Therefore, your Contract completion date is Friday, June 11, 2021.

Though the Contract provides for assessment of liquidated damages for each calendar day after the established Contract Time that the Work remains incomplete (Per Article 5, "Liquidated Damages" of the Agreement), we anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract Time.

The University looks forward to working with you through the successful completion of this project.

Sincerely,



Léon T. Roach
Director, Capital Design and Construction
Planning Administration
UC Irvine Medical Center

/khk

cc: Wan Tung, Plant Accounting Manager, UC Irvine
Ptryk Dubert, Sr. Finance Analyst, Planning & Budget, UC Irvine
Dr. Nasim Afsarmanesh, Chief Ambulatory Officer, UC Irvine Medical Center
Léon Roach, Director, Capital Design & Construction Projects, UC Irvine Medical Center
Gary Covington, Sr. Project Manager, Planning Administration, UC Irvine Medical Center
William Srykin, Attorney-In-Fact, Western Surety Company (daniel.majam@cnasurety.com)
Contracts File