



Planning Administration
Building 27 – Facilities Services

(714) 456-7492 Ph
(714) 456-8749 Fx

SENT VIA EMAIL TRANSMITTAL
RETURN RECEIPT REQUEST

August 29, 2022

Mr. Donald R. Vandercook, Jr., President
VANDERCOOK CONSTRUCTION
12987 Boston Ave.
Chino, CA 91710

RE: NOTICE TO PROCEED
B1A, BSMT, RM 0104, FLUOROSCOPY, PROJECT NO. 997670
CONTRACT AMOUNT: \$204,596


Dear Mr. Vandercook:

Congratulations on the award of the B1A, Bsmt, Rm 0104, Fluoroscopy project. This letter serves as Notice to Proceed with Work on the referenced project. The Work shall be fully completed within 75 consecutive calendar days from September 12, 2022. Therefore, your Contract completion date is Monday, November 28, 2022.

Though the Contract provides for assessment of liquidated damages for each calendar day after the established Contract Time that the Work remains incomplete (Per Article 5, "Liquidated Damages" of the Agreement), we anticipate that through our cooperative efforts, your firm will be able to complete the project within the Contract Time.

The University looks forward to working with you through the successful completion of this project.

Sincerely,

DocuSigned by:
A digital signature of Paul Da Veiga, showing a stylized cursive script of his name in black ink, enclosed in a blue rounded rectangular border.

Paul Da Veiga
Director, Planning, Design and Construction
Planning Administration
UC Irvine Medical Center

/tmk

cc: Patryk Dubert, Finance Analyst-Capital Projects, Office of the CFO, UC Irvine
Wan Tung, General Accounting Manager, Plant Accounting Manager
Scott Neiderhiser, Sr. Project Manager, Planning Administration, UCIMC
Freddy Anvari, American Contractors Indemnity Company – FAnvari@tmhcc.com
Contracts File